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IEEE 802.16 ITU-R Liaison Group Workplan

The following table represents a workplan for the IEEE 802.16 ITU-R Liaison Group based on ITU-R and IEEE events relevant to the IEEE 802.16 Working Group.

Note: The Annexes provide more details on the IMT-Advanced work items, which are highlighted.

	Group/Event
	#
	Start
	# days
	End
	Location
	Actions/Comments

	IEEE 802.18
	
	8-Sep-08
	5
	12-Sep-08
	Kona, HI, USA
	

	IEEE 802.16
	57
	16-Sep-08
	4
	19-Sep-08
	Kobe, Japan
	- Need for ITU-R Liaison Group meeting in September 2008 is not currently anticipated. 

- Identify acting chair of ITU-R Liaison Group for November meeting. 

- Prepare contribution for the IMT-Advanced workshop

	
	
	
	
	
	
	- No time for IEEE 802 EC correspondence activity to approve contribution(s) to ITU-R.

	WiMAX Forum 
	
	22-Sep-08
	5
	26-Sep-08
	Macao, China
	

	WP 5D contr. Due:
	
	
	
	1-Oct-08
	
	

	IMT-Adv Workshop
	
	07-Oct-08
	
	07-Oct-08
	Seoul, Korea
	- Presentation by José Costa

	ITU-R WP 5D
	3
	08-Oct-08
	8
	15-Oct-08
	Seoul, Korea
	

	WP 5A contr. Due:
	
	
	
	21-Oct-08
	
	

	ITU-R WP 5A
	2
	28-Oct-08
	10
	06-Nov-08
	Geneva, CH
	

	SG5 contr. Due:
	
	
	
	3-Nov-08
	
	

	ITU-R SG5
	2
	10-Nov-08
	2
	11-Nov-08
	Geneva, CH
	

	IEEE 802.16
	58
	10-Nov-08
	4
	13-Nov-08
	Dallas, TX
	- Plan for the IMT-Advanced submission package development in 2009

- Prepare  contribution #1 towards IMT-Advanced indicating intent to submit candidate RIT proposal 

- Prepare the third contribution on IMT-2000 Rev. 9 

- Consider SG 5 results

- Prepare more detailed workplan and Timelines for the ITU-R contribution development

- Provide comments to 802.18 on the IEEE 802 IMT-Advanced Process

	IEEE 802.18
	
	10-Nov-08
	5
	14-Nov-08
	Dallas, TX
	- Definition of IMT-Advanced submission process in IEEE 802.18

	IEEE 802
	
	10-Nov-08
	5
	14-Nov-08
	Dallas, TX
	- Definition of IMT-Advanced submission process in IEEE 802, with minimized lead time
- Approval of contribution #1 by the EC

	IEEE 802.16
	59
	12-Jan-09
	4
	15-Jan-09
	La Jolla, CA, USA
	- Review 802-approved contributions from Session #58; if necessary, update and seek approval as replacements.

- Issue a call for contributions for TDT (including LBT), SCT. SPECT.
- submission of statement of intent to 802.18

	IEEE 802.18
	
	19-Jan-09
	5
	23-Jan-09
	Los Angeles, CA, USA
	If necessary, update 802-approved contributions from Session #58.

	WP 5D contr. Due:
	
	
	
	4-Feb-09
	
	- Deadline for submission of IEEE contributions for WP 5D

- Deadline for letters of conveyance for IMT-2000 Rev. 9

	WiMAX Forum
	
	5-Feb-09
	6
	10-Feb-09
	Orlando, FL, USA
	

	ITU-R WP 5D
	4
	10-Feb-09
	8
	17-Feb-09
	Geneva, CH
	- Present contribution #1 on IMT-Advanced
- Present contribution for meeting x+2 of M.1457 update

	IEEE 802.16
	60
	9-Mar-09
	4
	12-Mar-09
	Vancouver, BC, Canada
	- Prepare draft of contribution #2 on IMT-Advanced

- Review input contributions. Prepare preliminary drafts of TDT (including LBT), SCT, SPECT.

- Call for Contributions on simulation package and templates
- prepare contribution for 5A on update of M.1801 and update of M.[LMS.UHF.PPDR.TECH]

	IEEE 802
	
	9-Mar-09
	5
	13-Mar-09
	Vancouver, BC, Canada
	- Review by 802.18 and approval by the EC of IMT-Advanced contribution #2
- Review contribution for 5A on update of M.1801 and update of M.[LMS.UHF.PPDR.TECH] with 802.18; forward for EC approval

- approval of other ITU-R contributions by the EC

	IEEE 802.16
	61
	4-May-09
	4
	7-May-09
	Cairo, Egypt
	- Review contribution #2 for IMT-Advanced; if necessary, update and seek approval as replacements.

- Initiate development of final submission package towards IMT-Advanced

- Update drafts of TDT (including LBT), SCT, SPECT for the final submission

- Call for Contributions for  PCT including supporting simulations
- Prepare contribution towards update of Revision 9 of Recommendation ITU-R M.1457

	IEEE 802.18
	
	11-May-09
	5
	15-May-09
	Montreal, Canada
	- If necessary, update contribution #2.
- Review contribution towards update of Rev. 9 of M.1457 with 802.18; forward for EC approval

	WP 5A contr. Due:
	
	
	
	11-May-09
	
	

	ITU-R WP 5A
	
	18-May-09
	12
	27-May-09
	Geneva, CH
	-deliver IEEE contributions on updates of M.1801, C-band parameters, and M.[LMS.UHF.PPDR.TECH]

	
	
	
	
	
	
	

	ITU-R SG 5
	
	29-May-09
	1
	29-May-09
	Geneva, CH
	

	WP 5D contr. Due: 
	
	
	
	3-Jun-09
	
	- Deadline for submission of IEEE contributions for WP 5D

	ITU-R WP 5D
	5
	10-Jun-09
	8
	17-Jun-09
	[TBD]
	-Present contribution #2 on IMT-Advanced
- present contribution on update of Rev. 9 of M.1457

	IEEE 802.16
	62
	13-Jul-09
	5
	16-Jul-09
	San Francisco, CA, USA
	- Review input contributions for the PCT

- Draft submission package for IMT-Advanced (contribution #3)

	IEEE 802.18
	
	13-Jul-09
	5
	16-Jul-09
	San Francisco, CA, USA
	- Review draft final submission for IMT-Advanced.

	IEEE 802
	
	13-Jul-09
	5
	17-Jul-09
	San Francisco, CA, USA
	- Review/approve draft final submission for IMT-Advanced.

	M.1457 related deadline
	
	3-Aug-09
	
	
	
	- Certification of references and transposition for M.1457-9

	IEEE 802.16
	63
	31-Aug-09
	5
	3-Sep-09
	Korea
	- Conclude final submission package including final self evaluation for IMT-Advanced.

	IEEE 802.18 contr. Due:
	
	
	
	4-Sep-09
	
	- Deadline for final submission for IMT-Advanced

	IEEE 802.18
	
	21-Sep-09
	
	25-Sep-09
	Kona, HI, USA
	- Delegation from 802.16 to attend for review and approval of IMT-Advanced proposal.

	WP 5D contr. Due:
	
	
	
	7-Oct-09
	
	

	ITU-R WP 5D 
	6
	14-Oct-09
	8
	21-Oct-09
	[Germany]
	- Present final submission for IMT-Advanced


Note: Regarding IMT-Advanced deadlines in IEEE 802, the above timeline assumes the process according to IEEE 802.18 document IEEE 802.18-08-0058r6:


< https://mentor.ieee.org/802.18/file/08/18-08-0058-06-0000-ieee-802-18-imt-advanced-review-process.ppt>.

Annex 1: IMT-Advanced Candidate RIT Components

The following are the components that have been identified as required as part of the IMT-Advanced Candidate RIT final submission package or Step 3 Contribution per the IMT-Advanced schedule [1] and Rec. [IMT.REST]:

· Technology Description Template (TDT)

· Link Budget Template (LBT)

· Self Evaluation:

· Services Compliance Template (SCT)

· Spectrum Compliance Template (SPECT)

· Performance Compliance Template (PCT)

· Indication of ITU-R Patent Policy Compliance

Annex 2: IEEE Project 802.16m IMT-Advanced Candidate RIT Timelines

The following figure highlights the development timeline for all the components of the IEEE 802.16m IMT-Advanced Candidate RIT proposal taking into account the TGm schedule [2].


[image: image1.emf]Documents may be further updated based (shown by dotted lines).
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802.16m amendment is dependent on the 802.16Rev2 Project completion
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References:

[1] IMT-Advanced Schedule <http://www.itu.int/ITU-R/study-groups/docs/imt-advanced-schedule.doc>

[2] IEEE 802.16m-07/001 (“Work Plan for Development of IEEE P802.16m Draft Standard”)  <http://ieee802.org/16/tgm/#07_001>.
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