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IEEE 802.16 ITU-R Liaison Group Workplan

The following table represents a workplan for the IEEE 802.16 ITU-R Liaison Group for 2010 and beyond based on ITU-R and IEEE events relevant to the IEEE 802.16 Working Group. For historical information related to 2009 and prior, please see L802.16-08/058r5.
Note: Highlighted items pertain to IMT-Advanced activities. The Annexes provide more details on the IMT-Advanced work items.

	Group/Event
	#
	Start
	End
	Location
	Actions/Comments

	IEEE 802.16
	65
	11-Jan-10
	14-Jan-10
	San Diego, CA, USA
	· Hold IEEE 802.16 IMT-Advanced Evaluation Group Coordination Meeting (13 January) and prepare a meeting report
· Continue to prepare necessary responses on IMT-Advanced evaluations for submission to future WP 5D meetings

· Prepare communications with external organizations as necessary
· Prepare contribution to WP 5D on external evaluation matters including questions raised in ITU-R CG

	IEEE 802.18
	
	18-Jan-10
	22-Jan-10
	Los Angeles, CA, USA
	· Review any IMT-Advanced related contributions
· Approve ITU-R WP 5D contribution(s) on behalf of the EC and submit to the ITU-R
· Review any ITU-R liaison statements

	ITU-R WP 5D
	7
	17-Feb-10
	24-Feb-10
	Italy
	· Present M.1457-10 meeting X+1 contribution (5D/601)
· Present IEEE contributions/reports on IMT-Advanced activities including evaluation group coordination meeting

	IEEE 802.16
	66
	15-Mar-10
	18-Mar-10
	Orlando, FL, USA
	· Prepare M.1457-10 meeting X+2 contribution
· Prepare any contribution needed for WP 5A

· Examination of preliminary Independent Evaluation Group reports
· Prepare contribution(s) on IMT-Advanced activities

	IEEE 802.18
	
	15-Mar-10
	18-Mar-10
	Orlando, FL, USA
	· Review M.1457-10 meeting X+2 contribution with 802.18
· Review any IMT-Advanced related contributions

· Review any ITU-R liaison statements/contributions

	IEEE 802
	
	15-Mar-10
	19-Mar-10
	Orlando, FL, USA
	· Approve M.1457-10 meeting X+2 contribution at 802 EC
· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	ITU-R WP 5A
	5
	10-May-2010
	21-May-2010
	Geneva, Switzerland
	· Present IEEE contributions

	IEEE 802.16
	67
	10-May-10
	13-May-09
	India
	· Continue to prepare necessary responses on IMT-Advanced evaluations for submission to June WP 5D meeting
· Prepare for 2nd IMT-Advanced IEG coordination meeting, including authorizing ITU-R LG chair to send the meeting report to 802.18 for review

· Prepare any contributions needed for IMT-Advanced
· Prepare communications with external organizations as necessary

	Second IEEE 802.16 IMT-Advanced Evaluation Group Coordination Meeting
	
	17-May-10
	17-May-10
	Beijing, China
	· Hold final IEEE 802.16 IMT-Advanced Evaluation Group Coordination Meeting and prepare a meeting report (Monday 17 May)
· Include the report in a contribution to WP 5D (June 2010) and send to 802.18 for review

	IEEE 802.18
	
	17-May-10
	21-May-10
	Beijing, China
	· Review any IMT-Advanced related contributions

· Review any ITU-R liaison statements and contributions
· 

	ITU-R WP 5D
	8
	9-Jun-10
	16-Jun-10
	Vietnam
	· Present M.1457-10 meeting X+2 contribution

· Present any IMT-Advanced contributions/reports on IMT-Advanced activities including evaluation group coordination meeting

	IEEE 802.16
	68
	12 July 2010
	15 July 2010
	San Diego, USA
	· Examination of finalized Independent Evaluation Group reports
· Prepare contribution to WP 5D on external evaluation matters including questions raised in ITU-R CG

	IEEE 802.18
	
	12-Jul- 2010
	15-Jul-2010
	San Diego, USA
	· Review any IMT-Advanced related contributions

· Review any ITU-R liaison statements/contributions

	IEEE 802
	
	12-Jul-2010
	15-Jul-2010
	San Diego, USA
	· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	IEEE 802.16
	69
	13-Sep-2010
	16-Sep-2010
	St. Petersburg, Russia
	· Prepare contributions to WP 5D as necessary

	IEEE 802.18
	
	13-Sep-2010
	17-Sep-2010
	Waikoloa, USA
	· Review any IMT-Advanced related contributions
· Approve ITU-R WP 5D contribution(s) on behalf of the EC and submit to the ITU-R
· Review any ITU-R liaison statements/contributions

	ITU-R WP 5D
	9
	13-Oct-2010
	20-Oct-2010
	China
	· Present IEEE contributions

	IEEE 802.16
	70
	7-Nov-2010
	12-Nov-2010
	Dallas, USA
	· 

	IEEE 802.18
	
	7-Nov-2010
	12-Nov-2010
	Dallas, USA
	· 

	IEEE 802
	
	7-Nov-2010
	12-Nov-2010
	Dallas, USA
	· 

	ITU-R WP 5A
	6
	8-Nov-2010
	19-Nov-2010
	Geneva, Switzerland
	· 

	SG 5 
	
	22-Nov-10
	23-Nov-10
	Geneva, Switzerland
	· 

	IEEE 802.16
	71
	
	
	
	· 

	IEEE 802.18
	
	
	
	
	· 

	ITU-R WP 5D
	10
	
	
	
	· 


Note: An 802 Executive Committee (EC) motion of 2009-11-20 was approved “to authorize 802.18 TAG to approve, on behalf of the EC, contributions to ITU-R WP 5D meetings #7, #8, and #9 on IMT-Advanced topics, as agreed by the 802.16 WG.”
Annex 1: IMT-Advanced Process
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Critical milestones in radio interface development process:
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For more details, see [1]. 

Annex 2: IEEE Project 802.16m IMT-Advanced Candidate RIT Timelines

The following figure highlights the development timeline for all the components of the IEEE 802.16m IMT-Advanced Candidate RIT proposal taking into account the TGm schedule [2].
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