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IEEE 802.16 ITU-R Liaison Group Workplan

The following table represents a workplan for the IEEE 802.16 ITU-R Liaison Group for 2010 and beyond based on ITU-R and IEEE events relevant to the IEEE 802.16 Working Group. For historical information related to 2009 and prior, please see L802.16-08/058r5.

Note: The Annexes provide more details on the IMT-Advanced work items.

	Group/Event
	#
	Start
	End
	Location
	Actions/Comments

	IEEE 802.16
	65
	11-Jan-10
	14-Jan-10
	San Diego, CA, USA
	· Hold IEEE 802.16 IMT-Advanced Evaluation Group Coordination Meeting (13 January) and prepare a meeting report
· Continue to prepare necessary responses on IMT-Advanced evaluations for submission to future WP 5D meetings
· Prepare communications with external organizations as necessary
· Prepare contribution to WP 5D on external evaluation matters including questions raised in ITU-R CG

	IEEE 802.18
	
	18-Jan-10
	22-Jan-10
	Los Angeles, CA, USA
	· Review any IMT-Advanced related contributions
· Approve ITU-R WP 5D contribution(s) on behalf of the EC and submit to the ITU-R
· Review any ITU-R liaison statements

	ITU-R WP 5D
	7
	17-Feb-10
	24-Feb-10
	Turin, Italy
	· Present M.1457-10 meeting X+1 contribution (5D/601)
· Present IEEE contributions/reports on IMT-Advanced activities including evaluation group coordination meeting

	IEEE 802.16
	66
	15-Mar-10
	18-Mar-10
	Orlando, FL, USA
	· Prepare M.1457-10 meeting X+2 contribution
· Prepare any contribution needed for WP 5A
· [bookmark: OLE_LINK1][bookmark: OLE_LINK2]Examination of preliminary Independent Evaluation Group reports
· Prepare contribution(s) on IMT-Advanced activities
· Send invitation letter to IEGs for 2nd coordination meeting

	IEEE 802.18
	
	15-Mar-10
	18-Mar-10
	Orlando, FL, USA
	· Review M.1457-10 meeting X+2 contribution with 802.18
· Review any IMT-Advanced related contributions
· Review any ITU-R liaison statements/contributions

	IEEE 802
	
	15-Mar-10
	19-Mar-10
	Orlando, FL, USA
	· Approve M.1457-10 meeting X+2 contribution at 802 EC
· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	ITU-R WP 5A
	5
	10-May-2010
	21-May-2010
	Geneva, Switzerland
	· Present IEEE contributions

	IEEE 802.16
	67
	10-May-10
	13-May-09
	Bangalore, India
	· Continue to prepare necessary responses on IMT-Advanced evaluations for submission to June WP 5D meeting
· Prepare for 2nd IMT-Advanced IEG coordination meeting, including authorizing ITU-R LG chair to send the meeting report to 802.18 for review
· Prepare any contributions needed for IMT-Advanced
· Prepare communications with external organizations as necessary
· Develop text for Letter of Conveyance for IMT-2000 (Revision 10 of M.1457)

	Second IEEE 802.16 IMT-Advanced Evaluation Group Coordination Meeting
	
	17-May-10
	17-May-10
	Beijing, China
	· Hold 2nd IEEE 802.16 IMT-Advanced Evaluation Group Coordination Meeting and prepare a meeting report (Monday 17 May)
· Include the report in a contribution to WP 5D (June 2010) and send to 802.18 for review

	IEEE 802.18
	
	17-May-10
	21-May-10
	Beijing, China
	· Review and approve any IMT-Advanced related contributions 
· Review and approve any ITU-R liaison statements and contributions
· 

	ITU-R WP 5D
	8
	9-Jun-10
	16-Jun-10
	Da Nang, Vietnam
	· Present M.1457-10 meeting X+2 contribution
· Present any IMT-Advanced contributions/reports on IMT-Advanced activities including evaluation group coordination meeting

	IEEE 802.16
	68
	12 July 2010
	15 July 2010
	San Diego, CA, USA
	· Examination of finalized Independent Evaluation Group reports
· Review outcome of WP 5D #8 w.r.t. IMT-Advanced evaluations and next steps
· Prepare contribution to WP 5D on external evaluation matters including questions raised in ITU-R CG
· Prepare a contribution to WP 5D on IMT.UPDATE
· Prepare meeting X contribution for M.1457-11 (postponed until 2012)

	IEEE 802.18
	
	12-Jul- 2010
	15-Jul-2010
	San Diego, CA, USA
	· Review any IMT-Advanced related contributions to ITU-R
· Review any ITU-R liaison statements/contributions

	IEEE 802
	
	12-Jul-2010
	15-Jul-2010
	San Diego, CA, USA
	· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	IEEE 802.16
	69
	13-Sep-2010
	16-Sep-2010
	St. Petersburg, Russia
	· Prepare contributions to WP 5D as necessary including on IMT.RSPEC structure
· finalization of IMT-Advanced Form A
· further develop final IMT.RSPEC contribution for march 2011
· Send LS to external organization on final Form A and draft Certification B

	IEEE 802.18
	
	13-Sep-2010
	17-Sep-2010
	Waikoloa, HI, USA
	· Review any IMT-Advanced related contributions
· Approve ITU-R WP 5D contribution(s) on behalf of the EC and submit to the ITU-R
· Review any ITU-R liaison statements/contributions

	IEEE-SA
	
	6-Oct-2010
	6-Oct-2010
	
	· Submit Form A to ITU-R

	ITU-R WP 5D
	9
	13-Oct-2010
	20-Oct-2010
	Chongqing, China
	· Present IEEE contributions 

	IEEE-SA
	
	30-Oct-2010
	30-Oct-2010
	
	· Submission to ITU-R of certification of references for M.1457-10

	IEEE 802.16
	70
	7-Nov-2010
	12-Nov-2010
	Dallas, TX, USA
	· Review the outcome of WP 5D#9
· Prepare documentation for IMT.RSPEC (Overview in B.1 & titles and synopses of the GCS in B.2)
· Issue Call for Comments on Overview in B.1 of IMT.RSPEC
· Finalize Certification B
· Send LS to ARIB, TTA and the WiMAX Forum on the status of preparations for submission towards IMT.RSPEC, including the status of Certification B

	IEEE 802.18
	
	7-Nov-2010
	12-Nov-2010
	Dallas, TX, USA
	· Review any IMT-Advanced related contributions
· Approve any ITU-R WP 5D contribution(s) on behalf of the EC and submit to the ITU-R
· Review other ITU-R liaison statements/contributions

	IEEE 802
	
	7-Nov-2010
	12-Nov-2010
	Dallas, TX, USA
	· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	ITU-R WP 5A
	6
	8-Nov-2010
	19-Nov-2010
	Geneva, Switzerland
	· Present IEEE contribution(s)

	SG 5 
	
	22-Nov-2010
	23-Nov-2010
	Geneva, Switzerland
	· [Note: Approval of IMT.RADIO]

	IEEE 802.16 
	71
	10-Jan-2011
	13-Jan-2011
	Taipei, Taiwan
	· Further develop contribution for IMT.RSPEC (Overview in B.1 & titles and synopses of the GCS in B.2)
· Send LS to ARIB, TTA and the WiMAX Forum on the status of preparations for submission towards IMT.RSPEC
· Develop contribution to WP 5D on M.1224 (to provide Abbreviations), Ref: IEEE L802.16-10/0107
· Develop a plan for the March 2011 WATO meeting
· Prepare input material for WP 5D Workshop on IMT for the Next Decade (Apr-Jul 2011) 

	
	
	
	
	
	· 

	IEEE 802.18
	
	16-Jan-2011
	21-Jan-2011
	Los Angeles, CA, USA
	· Review any ITU-R liaison statements/contributions

	IEEE 802.16
	72
	14-Mar-2011
	17-Mar-2011
	Singapore
	· Prepare M.1457-11 meeting X contribution
· Finalize contribution for IMT.RSPEC (Overview in B.1 & titles and synopses of the GCS in B.2)
· Further develop contribution to WP 5D on M.1224 (to provide Abbreviations) , Ref: IEEE L802.16-10/0132d1
· Send LS to ARIB, TTA and the WiMAX Forum on the status of preparations for submission towards IMT.RSPEC
· Develop contributions to WP 5A on topics such as M2M,CRS, etc.


	WATO meeting
	1
	15-Mar-2011
	15-Mar-2011
	Singapore
	· Agenda: IEEE L802.16-10/0130

	IEEE 802.18
	
	14-Mar-2011
	17-Mar-2011
	Singapore
	· Review M.1457-11 meeting X contribution
· Review any ITU-R liaison statements/contributions

	IEEE 802
	
	14-Mar-2011
	17-Mar-2011
	Singapore
	· Approve M.1457-11 meeting X contribution
· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	IEEE-SA
	
	30-Mar-2011
	30-Mar-2011
	
	· Submit Certification B and GCS to ITU-R (L802.16-10/0090r4)

	ITU-R WP 5D
	10
	6-Apr-2011
	13-Apr-2011
	Sweden
	· Present IEEE contributions including on IMT.RSPEC and M.1224

	IEEE 802.18
	
	8-May-2011
	13-May-2011
	Palm Springs, CA, USA
	· Review any ITU-R liaison statements/contributions

	IEEE 802.16
	73
	16-May-2011
	19-May-2011
	Lake Louise, Alberta, Canada
	· Review Certification C

	ITU-R WP 5A
	7
	13-Jun-2011
	22-Jun-2011
	Geneva, Switzerland
	· Present any IEEE contributions

	ITU-R WP 5D
	11
	7-Jul-2011
	14-Jul-2011
	USA
	· Present M.1457-11 meeting X contribution
· Present IEEE contributions

	WATO meeting
	2
	[July]
	[July]
	[USA]
	· 

	IEEE 802.16
	74
	18-Jul-2011
	21-Jul-2011
	San Francisco, USA
	· Finalize Certification C
· Prepare meeting X+1 contribution for M.1457 update
· Prepare any contributions for WP 5A in November

	IEEE 802.18
	
	18-Jul-2011
	21-Jul-2011
	San Francisco, USA
	· Review any ITU-R liaison statements/contributions

	IEEE 802
	
	18-Jul-2011
	21-Jul-2011
	San Francisco, USA
	· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	IEEE 802.16
	75
	19-Sep-2011
	22-Sep-2011
	[TBD]
	· Prepare Certification C (due date 21 September)

	IEEE-SA
	
	21-Sep-2011
	21-Sep-2011
	
	· Submit Certification C to ITU-R

	ITU-R WP 5D
	12
	[12-Oct-2011]
	[19-Oct-2011]
	[TBD]
	· Present IEEE contributions including meeting X+1 contribution for M.1457 update

	IEEE 802.16
	76
	7-Nov-2011
	10-Nov-2011
	Atlanta, USA
	· Prepare meeting X+2 contribution for M.1457 update

	IEEE 802.18
	
	7-Nov-2011
	10-Nov-2011
	Atlanta, USA
	· Review any ITU-R liaison statements/contributions

	IEEE 802
	
	7-Nov-2011
	10-Nov-2011
	Atlanta, USA
	· Approve any ITU Liaison and/or contributions including on IMT-Advanced

	ITU-R WP 5A
	8
	7-Nov-2011
	16-Nov-2011
	Geneva, Switzerland
	· Present any IEEE contributions

	ITU-R SG 5
	
	21-Nov-2011
	22-Nov-2011
	Geneva, Switzerland
	· Present any IEEE contributions


Note: An 802 Executive Committee (EC) motion of 2009-11-20 was approved “to authorize 802.18 TAG to approve, on behalf of the EC, contributions to ITU-R WP 5D meetings #7, #8, and #9 on IMT-Advanced topics, as agreed by the 802.16 WG.”


Annex 1: IMT-Advanced Process

[image: time table_1_A2-1Rev1]
For more details, see [1]. 
Annex 2: IEEE Project 802.16m IMT-Advanced Candidate RIT Timelines

The document contained in the following link highlights the development timeline for all the components of the IEEE 802.16m IMT-Advanced Candidate RIT proposal taking into account the TGm schedule.

http://www.ieee802.org/16/tgm/docs/80216m-10_0010.pdf 
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[1] IMT-Advanced Submission and Evaluation Process < http://www.itu.int/ITU-R/index.asp?category=study-groups&rlink=rsg5-imt-advanced&lang=en >
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Steps in radio interface development process:

Step1 and 2

No.1 No.2 No.3 No.4 No.5 No.6 No.7 No.8 No.9

Step 3

(0)

(1)

(20 months)

Step 4

(8 months)

(16 months)

(2)

Steps 5,6 and 7

(3)

Steps 8

(4)

(12 months)

(20 months)

WP 5D 

meetings
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Step 2: Development of candidate RITs and SRITs

Step 3: Submission/Reception of the RIT and SRIT proposals 
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Step 4: Evaluation of candidate RITs and SRITs

by evaluation groups

Step 5: Review and coordination of outside evaluation activities

Step 6: Review to assess compliance with minimum requirements

Step 7: Consideration of evaluation results, consensus building 

and decision 

Step 8: Development of radio interface Recommendation(s)

Critical milestones in radio interface development process:

(0): Issue an invitation to propose RITs      March 2008

(1): ITU proposed cut off for submission    October 2009

of candidate RIT and SRIT proposals

(2): Cut off for evaluation report to ITU          June 2010

(3): WP 5D decides framework and key      October 2010

characteristics of IMT-Advanced RITs and SRITs

(4): WP 5D completes development of radio   February 2011

interface specification Recommendations 
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